



17th St. & Constitution Avenue N.W.  
Washington, D.C. 20006  
United States of America

Organization of American States

P. 202.458.3000  
[www.oas.org](http://www.oas.org)

INTER-AMERICAN DRUG ABUSE  
CONTROL COMMISSION  
CICAD

Secretariat for Multidimensional Security

FIFTY-NINTH REGULAR SESSION  
April 25-26, 2016  
Washington, D.C.

OEA/Ser.L/XIV.2.59  
CICAD/doc.2249/16  
26 April 2016  
Original: Español

WORK PLAN PROPOSAL  
PREPARATION OF THE PLAN OF ACTION 2016-2020

**Inter-American Drug Abuse  
Control Commission (CICAD)**

**Preparation of the Plan of Action  
(PoA), 2016-2020**

**Hemispheric Strategy on Drugs**

Work Plan Proposal

Working Group Chairman

# Methodology for Discussion

- ⌘ A virtual platform.
- ⌘ 34 member states will participate.
- ⌘ English -Spanish translation will be available
- ⌘ Reference documents will be available virtually.
- ⌘ In -person meeting (2 days).

# Work Plan

☞ May 16 - 20, 2016

Third Draft with actions is sent to countries.

☞ June 6 – September 2, 2016

Virtual review of the Third Draft.

- ◀ Institutional Strengthening – 6 to 17 June – 2 weeks.
- ◀ Demand Reduction – 20 June to 8 July – 3 weeks.
- ◀ Supply Reduction – 11 to 29 July – 3 weeks.
- ◀ Control Measures – 1 to 19 August – 3 weeks.
- ◀ International Cooperation – 22 August to 2 September – 2 weeks.

## Work Plan (cont.)

☞ September 27 -28, 2016

3rd Meeting of the Working Group for the Preparation of the PoA (Final Draft Proposal for CICAD -60 approval).

☞ October 3 -21, 2016

Implementation of changes and document translation to sent to countries.

☞ October 24, 2016

Final Draft Proposal sent to Commissioners (2 weeks prior to CICAD -60).

☞ November 7 -9, 2016

Final Draft Proposal for CICAD -60 approval.